Message

From:
Sent:
To:
Subject:

Flag:

Andrae, Bill/MKE [William.Andrae@jacobs.com]

6/23/2021 4:12:09 PM

Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
FW: Gorge Dam - SPT drilling/New Borrow Source Daily Report (Tuesday June 21, 2021)

Follow up

Mary Beth and Chris - Below is the email Daily Report for Tuesday (June 22). The crew had to slightly adjust the boring

locations in the wetland to account for standing water and coordinated with Ramsey Langford/SMP on the clearing effort

for all locations. The third-party underground utility locator will be back onsite today to do the final utility clearing for the
boring locations whose locations needed to be adjusted.

The field team 1s working on the test pit sampling today and the drill rig will be onsite later this afternoon or first thing
tomorrow morning.

Please let me know if you have any questions.

Cheers!

Bill

Bill Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william. andraedbiacobs com
1610 North 2" Street Suite 201 | Milwaukee, W1 53212 | USA

B n gon g By o Challenging today,
wac & Reifrventing tomorrow.

From: Gross, Carol <Carol.Gross@jacobs.com>

Sent: Tuesday, June 22, 2021 7:10 PM

To: Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Andrae, Bill/MKE <William.Andrae@jacobs.com>; Toloza,
Pablo/CHI <Pablo.Toloza@jacobs.com>

Cc: Boyea, Nichole/MKE <Nichole.Boyea@jacobs.com>; Reif, Marty/WDC <Marty.Reif@jacobs.com>; Crivello, Kristy
<Kristy.Crivello@jacobs.com>; Sleeper, Ryan/DET <Ryan.Sleeper@jacobs.com>

Subject: RE: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Hi Folks,

Field coordinates and photos for 06/22/2021 have been synced.

Today’s Summary:

C. Gross, K. Crivello, and Frontz excavation crew arrived onsite at 08:00 AM to unload the bulldozer.
Conducted Health and Safety meeting. Signed forms.
Site walk through with excavation crew.
Relocated SPT/CPT-10 and SPT/CPT-12 (see link above)
R. Langford onsite to identify tree removal for SPT/CPT-12 and SPT/CPT-11
Cleared the vegetation for:
o SPT/CPT-9
o SPT/CPT-10
o SPT/CPT-12
o SPT/CPT-13
Team offsite at 15:20 PM.
o Total hours onsite: 7.5 hrs
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Sample Management
e  No samples were collected or shipped today

Health and Safety:
e Site hazards, biological hazards, etc.

Tomorrow’s Plan:
e Excavation crew will collect test pit geotechnical and analytical samples.
e Apalytical samples will be packed and shipped

e Bulldozer will be picked up from site

e Utility locator will be onsite to clear remaining locations.
e Drill crew and bobcat are still drilling at a different site. Mobilization expected tomorrow afternoon or
Thursday morning.

Proposed - Vegetation
pe Utility Locate status g comments
location Clearance
dearsd - sewer Hne
SPT-9 { s vegetation deared
rrarkad
not cleared - sewer
SPT-10 . vegetation ¢leared | relocated on 06/22/21
line/manhole found
vegetation
SPT-11 not cleared & will need bobcat for vegetation clearance
clearance needed
SPT-12 not cleared vegetation cleared | relocated on 06/22/21
SPT-13 cleared vagetation cleared
SPT-14 cleared no vegetation clearance needed
test pitarea | cleazred no vegetation clearance needed

Thanks,

Upcoming Fizldwork: 06/04-
Upcoming PTC: 07/15-437/30/2021

125/2021

ED_006436A_00017524-00002



